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JOB 5 YEAR VENDOR/ CONTRACT PAID % NET PROJECTED
F/Y PROJECT NAME NO. BUDGET STATUS and/or REMARKS INSP. CONTRACTOR START END FUND AMOUNT CONTING. TOTAL TO DATE COMP SAVINGS EXPENDITURE

For Year Ended June 30, 2001        2000-2001
2001 Keaau-Pahoa 12" Waterline 

Replacement
98-707 150,000 Completed.   State funds 

$208,000 and DWS funds 
$150,000.

cc Wm Loeffler Cont Inc 7/1/2001 4/2/2002 ST   
DWS

327,154 30,846 358,000 327,154 100.0% -177,154 327,154

2001 Happy Homes Subdivision Pipeline 
Replacement

99-733 1,000,000 Completed.  USDA approved the 
loan for $259,200 plus grant of 
$777,500.  

cc Wm Loeffler Cont Inc 4/5/2002 10/31/2002 RUS 
DWS

953,301 83,399 1,036,700 987,533 100.0% 12,467 987,533

    Sub-total District 1 1,150,000 1,280,455 114,245 1,394,700 1,314,687 0 1,314,687

2001 Kaieie Mauka Exploratory Well 98-711 1,000,000 Construction completed.  Final 
documents to be submitted.

gs Beylik 10/12/2001 7/8/2002 SRF 375,000 18,750 393,750 374,802 99.0% 393,750

2001 Piihonua - Kukuau 1.0 MG Reservoir & 
Transmission Line

94-590 3,600,000 Appraisal done.  Need to 
complete 

3,600,000

2001 Akaka Falls Road Waterline 
Replacement

99-737 500,000 Plans to be submitted to DPW for 
final review

500,000

2001 Country Club Road G.I. Pipeline 
Replacement

99-752 150,000 Completed. gs Koga Engineering 4/12/2001 6/11/2001 DWS 218,870 21,887 240,757 240,115 100.0% -90,115

2001 Saddle Road Well A Production Well & 
Supporting Facilities

99-734 1,350,000 Completed:  HUD grant of 
$470,000 plus DWSRF funds 
$721,000.

gs Isemoto Contracting, 
Co.

6/8/2001 6/7/2002 HUD   
SRF

1,134,289 56,711 1,191,000 1,117,999 100.0% 232,001 1,117,999

    Sub-total District 2 6,600,000 1,728,159 97,348 1,825,507 1,732,916 0 5,611,749

2001
    Sub-total District 3 0 0 0 0 0 0 700,000

2001 Ahualoa No. 1 (Sawmill) - 0.1 MG 
Reservoir

2000-766 500,000 Under Construction. Goodfellow Bros., Inc. 11/16/2003 12/9/2004 DWS 2,000,428 160,032 2,160,460 746,800 37.0% 2,160,460

2001 Ahualoa No. 2 (Costa) - 0.1 MG 
Reservoir

500,000 To be done with Ahualoa No. 1 500,000

2001 Kukuihaele Exploratory Well 98-704 1,000,000 Completed. gs Oasis Water Systems 1/15/2001 9/10/2002 SRF 324,900 17,000 341,900 310,100 100.0% 689,900 310,100
2001 Honokaa Exploratory Well Completion 700,000 State project.  Construction 

complete.  Well yield below 
expectations.

gs Beylik 700,000

    Sub-total District 4 2,700,000 2,000,428 160,032 2,160,460 746,800 0 3,670,560

2001 Makapala Exploratory Well 98-712 500,000 Completed. ap High Plains Drilling 3/11/2002 9/27/2002 SRF 218,400 10,920 229,320 209,710 100.0% 290,290 209,710
2001 Kynnersley Union 0.3 MG Reservoir 700,000 Negotiating for land acquisition. 

Setbacks determined.  May do 
consolidation resubdivision.

700,000

    Sub-total District 5 1,200,000 218,400 10,920 229,320 209,710 0 909,710

2001 Puukapu-Nienie Booster Pump 
Replacement

97-684 500,000 Under Construction. go Dick Pacific 
Construction Co., Ltd.

11/16/2003 7/30/2004 1,331,798 105,252 1,437,050 721,377 57.0% 1,437,050

    Sub-total District 6 500,000 1,331,798 105,252 1,437,050 721,377 0 1,437,050 

2001
    Sub-total District 7 0 0 0 0 0 0 0

2001
    Sub-total District 8 0 0 0 0 0 0 1,500,000

2001 Pahala 0.5 MG Reservoir 2000-765 900,000 Contract executed.  Under 
construction.

cc Isemoto Contracting 
Co., Ltd.

4/7/2004 1/31/2005 1,631,384.00 125,000.00 1,756,384 1,756,384

2001 Pahala Exploratory Well No. 2 95-634 1,000,000 Well abandoned by contractor 
and payment to DWS made per 
agreement.

cc Oasis Water Systems 3/1/2002 6/28/2002 SRF 334,220.00 16,711.00 350,931 202,664 63.8%

    Sub-total District 9 1,900,000 1,631,384 125,000 1,756,384 0 0 1,756,384

2001 G.I. Pipeline Replacement 200,000 In-house 0 200,000

2001 Parker No. 1 DW Repair 2001-779 completed Beylik
2001 Parker No. 2 DW completed Beylik
2001 Piihonua DW "B" Repair 99-743 80,000 completed, pump on line Waiele 7/11/2001 35,044 35,044 35,044 100.0% 44,956
2001 Panaewa DW #3 Repair 99-744 Pau 11/16/01.  Pump online. Beylik
2001 Honokohau DW Repair 2000-756 250,000 completed, pump on line
2001 Haina DW Emergency Repair 2001-775 90,000 completed Beylik 6/30/2001 75,179 75,179 75,179 100.0% 14,821
2001 Hawi DW No. 1 Upgrade 2001-784 400,000 completed fe Isemoto Contracting Co. 4/4/2002 12/2/2003 758,000 42,000 800,000 799,895 100.0% -399,895

0
    Sub-total ISLANDWIDE 1,020,000 868,223 42,000 910,223 910,117 0 1,020,000

    Total FYE 6/2001 15,070,000 9,058,847 654,797 9,713,644 5,635,607 0 17,920,140

For Year Ended June 30, 2002      2001-2002

2002 Olaa Source Development - Expl. Well 2000-767 850,000 Under Construction. wk Water Resources 2/18/2004 11/13/2004 797,400 79,600 877,000 877,000
    Sub-total District 1 850,000 797,400 79,600 877,000 0 0 877,000

DATE
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DATE

2002 WQACB Building Extension 2002-792 Completed. go GW Construction 12/1/2002 3/30/2003 145,100 14,500 159,600 150,900 100.0%
2002 Kawailani 1.0 MG Reservoir 98-721 1,250,000 Under Construction. go Jas W. Glover, Ltd. 11/17/2002 5/31/2004 1,812,800 145,000 1,957,800 1,508,976 83.8% 1,957,800
2002 Honomu Exploratory Well 98-705 1,300,000 Under Construction. Water Resources 

International
11/22/2003 5/19/2004 248,000 20,000 268,000 268,000

    Sub-total District 2 2,550,000 2,060,800 165,000 2,225,800 1,508,976 0 2,225,800

2002 0
    Sub-total District 3 0 0 0 0 0 0 0

2002 0
    Sub-total District 4 0 0 0 0 0 0 0

2002 0
    Sub-total District 5 0 0 0 0 0 0 0

2002 0
    Sub-total District 6 0 0 0 0 0 0 0

2002 Pua Puaa 2 MG Reservoir 99-754 3,200,000 Under Construction. fe Willocks Construction 
Corp.

1/5/2003 7/30/2004 4,004,221 200,211 4,204,432 Agreement 
executed.

Agreem
ent 
execute
d.

2002 Waiaha Production Well and 2.0-M.G. 
Reservoir

2001-785 5,355,000 Report to be made at the Water 
Board Meeting.

5,355,000

2002 Hina Lani Transmission Line and 
Reservoir

2003-824 1,200,000 Under design 1,200,000

    Sub-total District 7 6,555,000 0 0 0 0 0 6,555,000

    Sub-total District 8 0 0 0 0 0 0 1,200,000

2002 Waiohinu Well Development 2000-758 1,000,000 EA being done to acquire the site 1,000,000

    Sub-total District 9 1,000,000 0 0 0 0 0 1,000,000

2002 G.I. Pipeline Replacement 200,000 0 200,000
2002 Hualalai D/W Repair 2001-787 200,000 Completed Waiele
2002 Halekii D/W Repair 200,000 Completed Beylik 0 200,000

    Sub-total ISLANDWIDE 600,000 0 0 0 0 0 600,000

    Total FYE 6/2002 11,555,000 2,858,200 244,600 3,102,800 1,508,976 0 12,457,800

For Year Ended June 30, 2003      2002-2003

2003 Olaa No. 7 and No. 8 Booster Station 
Improvements

2003-820 Under design/construction. Isemoto Contracting 
Co., Ltd.

10/1/2003 6/26/2004 958,900 91,100 1,050,000 1,050,000

    Sub-total District 1 0 958,900 91,100 1,050,000 0 0 1,050,000

2003 Kaieie Mauka Production Well & 
Supporting Facilities

2002-804 1,500,000 Under design 1,500,000

2003 Piihonua No. 2 - 2.0 MG Reservoir 3,500,000 Agreement executed. 3,500,000
2003 Kulaimano Well Development, Ph. 1 2002-795 1,000,000 Under design.  EA being done. 1,000,000

    Sub-total District 2 6,000,000 0 0 0 0 0 6,000,000

2003
    Sub-total District 3 0 0 0 0 0 0 2,500,000

2003 Honokaa Production Well & Supporting 
Facilities

1,200,000 State to complete project.  Under 
Design - EA being done.

1,200,000

2003 Kukuihaele Production Well & 
Supporting Facilities

50,000 Replace project with finding new 
site to drill well.  Consultant 
selected.

50,000

    Sub-total District 4 1,250,000 0 0 0 0 0 1,250,000

2003 Makapala Production Well & 
Supporting Facilities

1,500,000 Under design 1,500,000

    Sub-total District 5 1,500,000 0 0 0 0 0 1,500,000

2003 Waimea Water Treatment Plant - 
Sludge Disposal

5,000,000 RM Towill Corp completed study 
report.  Trial disposal with hauler

5,000,000

    Sub-total District 6 5,000,000 0 0 0 0 0 0

2003 0
    Sub-total District 7 0 0 0 0 0 0 0
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2003 Keei No. 3 1.0 MG Reservoir (Andrade) 1,200,000 Site acquisition in progress 1,200,000
    Sub-total District 8 1,200,000 0 0 0 0 0 1,200,000

2003 Waiohinu Houselot 0.1 MG Reservoir 750,000.00 Reservoir layout being done with 
exploratory well project.

750,000

    Sub-total District 9 750,000 0 0 0 0 0 750,000

2003 G.I. Pipeline Replacement 200,000 200,000
2003 Deepwell Pump Repair 500,000 500,000

    Sub-total ISLANDWIDE 700,000 0 0 0 0 0 700,000

    Total FYE 6/2003 16,400,000 958,900 91,100 1,050,000 0 0 14,950,000

For Year Ended June 30, 2004      2003-2004
2004 Olaa Source Development - Prod. Well 

& Reservoir
1,750,000 1,750,000

    Sub-total District 1 1,750,000 0 0 0 0 0 1,750,000

2004 Honomu Production Well & Supporting 
Facilities

1,500,000 1,500,000

    Sub-total District 2 1,500,000 0 0 0 0 0 1,500,000

2004 0
    Sub-total District 3 0 0 0 0 0 0 0

2004 0
    Sub-total District 4 0 0 0 0 0 0 0

2004 0
    Sub-total District 5 0 0 0 0 0 0 0

2004 0
    Sub-total District 6 0 0 0 0 0 0 0

2004 Waiaha Makai 1.0 MG Reservoir 
(Demolish 2 exist. 0.5 MG steel tanks)

1,200,000 Replaced with 2.0 mg Puapuaa 
Reservoir

1,200,000

2004 Palani Road Waterline Replacement 1,600,000 Consultant selected. 1,600,000
    Sub-total District 7 2,800,000 0 0 0 0 0 2,800,000

2004 0
    Sub-total District 8 0 0 0 0 0 0 0

2004 Pahala Production Well No. 2 & 
Supporting Facilities

1,500,000 1,500,000

2004 Waiohinu Production Well & Supporting 
Facilities

1,500,000 1,500,000

    Sub-total District 9 3,000,000 0 0 0 0 0 3,000,000

2004 G.I. Pipeline Replacement 200,000 0 200,000
2004 Deepwell Pump Repair 500,000 0 500,000

    Sub-total ISLANDWIDE 700,000 0 0 0 0 0 700,000

    Total FYE 6/2004 9,750,000 0 0 0 0 0 9,750,000

For Year Ended June 30, 2005      2004-2005
2005 0

    Sub-total District 1 0 0 0 0 0 0 0

2005 Kulaimano Production Well No. 2 & 
Supporting Facilities

1,500,000 1,500,000

    Sub-total District 2 1,500,000 0 0 0 0 0 1,500,000

2005 0
    Sub-total District 3 0 0 0 0 0 0 0

2005 0
    Sub-total District 4 0 0 0 0 0 0 0

2005 0
    Sub-total District 5 0 0 0 0 0 0 0
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2005 0
    Sub-total District 6 0 0 0 0 0 0 0

2005 Mamalahoa Highway Waterline 
Improvements, Ph. 1 & 2

2002-806 1,300,000 Under design 1,300,000

    Sub-total District 7 1,300,000 0 0 0 0 0 1,300,000

2005 0
    Sub-total District 8 0 0 0 0 0 0 0

2005 0
    Sub-total District 9 0 0 0 0 0 0 0

2005 G.I. Pipeline Replacement 200,000 0 200,000
2005 Deepwell Pump Repair 500,000 0 500,000

    Sub-total ISLANDWIDE 700,000 0 0 0 0 0 700,000

    Total FYE 6/2005 3,500,000 0 0 0 0 0 3,500,000

GRAND TOTAL 56,275,000 12,875,947 990,497 13,866,444 7,144,583 0 58,577,940

Summary by Districts

District 1 - Puna 3,750,000 3,036,755 284,945 3,321,700 1,314,687 0 4,991,687

District 2 - South Hilo 18,150,000 3,788,959 262,348 4,051,307 3,241,892 0 16,837,549

District 3 - North Hilo 0 0 0 0 0 0 3,200,000

District 4 - Hamakua 3,950,000 2,000,428 160,032 2,160,460 746,800 0 4,920,560

District 5 - North Kohala 2,700,000 218,400 10,920 229,320 209,710 0 2,409,710

District 6 - South Kohala 5,500,000 1,331,798 105,252 1,437,050 721,377 0 1,437,050

District 7 - North Kona 10,655,000 0 0 0 0 0 10,655,000

District 8 - South Kona 1,200,000 0 0 0 0 0 3,900,000

District 9 - Kau 6,650,000 1,631,384 125,000 1,756,384 0 0 6,506,384

Island Wide 3,720,000 868,223 42,000 910,223 910,117 0 3,720,000
   

56,275,000 12,875,947 990,497 13,866,444 7,144,583 0 58,577,940
+

CONSULTANT FEES (10%): 5,627,500
+

LESS SRF FUNDS: (23,650,000)
NET TOTAL 5 YR BUDGET: 38,252,500

FOR FISCAL YEAR 1996-2000 PROJECTS UNDER CONSTRUCTION

97 Mohouli St. Extension 12" Waterline 96-659 680,000 Completed.  (DPW Administered 
contract)

GO Sonomura 9/11/2000 11/26/2001 DWS 
DPW

697,910 34,800 732,710 698,191 100.0% -698,191 698,191

97 Pohakea Water System Improvements, 
Ph. 1 & 2

95-621 1,400,000 Under Construction.  Reservoir 
being constructed.  Easements 
being obtained.

GS Willocks Constr. 11/23/2001 7/30/2004 DWS 2,559,795 150,000 2,709,795 2,295,461 88.8% 2,709,795

97 Kona District SCADA System Design 93-576 850,000 Warranty issues also being 
addressed prior to final 
acceptance.

FE Wasa Electrical 
Services

4/8/1999 12/23/2000 DWS 824,275 75,725 900,000 769,333 99.0% 900,000

98 Haaheo Booster Pump Replacement 95-635 500,000 Construction complete.  Waterline 
replacement project to be done 
prior to implementing new pump 
station.  Consultant selected for 
waterline replacement project.

DI Ed Higa General 
Contracting

3/1/2002 8/27/2002 DWS 508,315 50,800 559,115 459,394 90.0% 559,115

98 North Kohala Water System 
Improvement

98-696 2,300,000 Completed. GS Willocks Contr. 8/10/2000 3/1/2002 DWS 1,616,293 161,707 1,778,000 1,616,132 100.0% -1,616,132 1,616,132
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98 Holualoa 0.50 MG Reservoir 98-695 700,000 Construction completed.  New 
ladder gate (retrofit) design given 
to contractor.  Supplier has gate 
on order.

AP/DI Jas. W. Glover, Ltd. 1/13/2000 5/31/2001 DWS 1,040,900 104,100 1,145,000 1,020,471 99.0% 1,145,000

99 Olaa Sta. # 5 to Sta. #6, & 0.30 MG 
Res. and Booster Pump @ Sta. #5 - 
Part I

98-701 500,000 Construction completed.   
Warranty issues being addressed.

GS Isemoto Contracting 
Co., Ltd.

5/7/1999 DWS 
FEMA

966,345 96,635 1,062,980 1,000,162 99.0% 1,062,980


