

North and South Kohala CDP

Allen A. Salavea
Project Manager

Status Summary

- Project on track
- Key dates
- Keys to CDP process
 - Priorities set
 - Focus Groups
 - Working papers

Progress

- Since July 2007
 - Regularly convene Steering Committee
 - Prioritize community issues for N. Kohala
 - Prioritize S. Kohala CDP by geographic areas
 - Host first community meetings
 - Develop Focus Groups

Current Schedule

- Continue Focus Groups
- Working Papers
- Draft CDP
- Community input

Goals for Next Review

- Date of next status update – February 2008
- Goals for next review
 - Working papers
 - Draft 1 of CDP
 - Host community meeting #2

Mahalo Nui Loa

Allen A. Salavea

County of Hawaii Planning Department

Hanama Place

75-5706 Kuakini Hwy, Suite 109,

Kailua-Kona, HI 96740

Office: (808) 327-3612

Cell: (808) 756-5267

Fax: (808) 327-3563

Email: asalavea@co.hawaii.hi.us